2017 2018 — ERASMUS+ IHOD FINAL PLANNER FOR ACADEMIC YEAR X 3

	August			September				October				November				December				January				February				March				April				May				June				July				Aug			
Academic week #	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51
	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Ireland																						H							K											R			U												
Spain																						A							A											U			Z												
Lithuania																						N							Z											SS			B			SC									
Italy																						O							A											I			E												
Visits																						I							N											A			K												

8 weeks training provided

(2 people per visit)

2018 2019

Output 1.9 - Staff training and mobility program.Each EU partner hosts a one-week Competence Enhancement Program attended by 24 staff from the partner HEIs to deliver new teaching skills and strengthen the synergies in the new program.

Output 2.3 Three EU partners host a one-month mobility for 24 students designed as a "module", supplementing the masters program in its first stages.

Launch of Masters Programme in September 2018

	September			October					November				December					January					February					March					April					May					June					July					Aug					
Academic week #	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51			
	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26			
Ireland																																																								
Spain																																												S											
Lithuania																																												C											
Italy																																																							

Vietnam, Kazan, Vladivostok, Uzbekistan, Tomsk, Moscow — Train the Trainer output 1.10

Staff Training and Mobility: Competence Enhancement — output 1.9

Students: Visit — output 2.3

Study: Tour — output 1.1

Team Building: Workshop

Mentoring and: Delivery Assistacne — output 2.2

2019 2020

Output 1.10 Four one-week training courses in EU. Four one-week "Train the trainers" courses in each partner HEI enhance the content offered by partner HEIs and demonstrate the "management of change". Innovative teaching tools, including "Need to change", an interdisciplinary competition and "To the university's health" are introduced. (32 weeks person time)

	September			October					November				December					January					February					March					April					May					June					July					Aug					Sept				October		
Academic week #	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7
	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19
Ireland																																					S																					
Spain																																					C																					
Lithuania																																					M																					
Italy																																																								

Updated 05/02/2020

Output 2.2 Each EU partner visits the partner HEIs for four one week sessions for mentoring and delivery assistance. In-country delivery is supported by webinars and internet tutorials.

Erasmus Project ends 14/10/20. Masters Programme must end by August 2020

S Steering Committee
C Committee
M Meeting in Moscow

S Steering Committee
C Committee
Meeting in Moscow

SC Steering Committee Kaunas